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INSTALLATION RESTORATIONPROGRAM
MONTHLY STATUS/ACTIONREPORT

JUNE 1990

1. Pro_ess During the Reporting Period -

Well development and'the fLrstmonthly sampling of thePhase II wells at Sites 8 and 9
were completed in June. This activity involved developmentof 12wells, which beganin
May, and sampling of 37 wells. June field activities are shownon Table 1.

- Phase II groundwater monitoring on the western portionof NAS MoffettField (MEW
plume area) began in June with the sampling of wells at Sites 8 and 9. The only other
Phase II work currently planned for the west side of thestation is shallow soil borings at
Sites 15 and 16. Work at these sites will occur in the secondround of Phase II activities
scheduled for late summer 1990 (August/September)or, in thecase of Site 16, during
removal activities. Progress on overall Phase II field activitiesis shown on Table 2.

- Phase I tank removal activities were completed (Tanks 2, 14, 43, 53, 67, and Sump 66).
Site back.t'illingand surfacefinishing, and waste transportactivitieswere performed.

- Plans for installation of monitoring wells to determinethe impactof releases from Phase I
tanks began.

- Site investigation work to identify underground tanks near building29 wasperformed.
Existing information indicates two tankclusters may be locatedin the area. One cluster
of six tanks (10,000 gallon capacity) and another cluster of five tanks (25,000 gal!on
capacity) are suspected. Trenching work in the areaconfirmedat least one tankat each

_' tank cluster area.

- A contract was entered into with Water DevelopmentCompanyto performwellclosure
activities at the Known abandoned well sites,

- Site preparation work continued to secureclearance for closureof the knownabandoned
wells.

2. Reports Submitted and Meetings -

Draft Action memoranda for source control actions at sites 12and 14 were completed.
The site 14 memorandum was submitted to the re_latory agenciesfor review.

A field work plan for site investigations at Site 12 waspreparedand submittedto the
regulatory agencies for information purposes.

The monthly meeting between the Navy and regulatory agencyrepresentativeswas held
in June. The meeting is identified on Table 3.

3. Problems Encountered and Resolutions - ;
7

Two of the wells previously considered to be "knownabandonedweUs"havebeen deieted
from that category. The reported locationof well 12N01is inaccurateand the true location
(or existence) of that x_ell is unknown; the location of well 23A01is now known to be off
Navy property and has been excluded from the Navy closureactivities. The deletionof these

_,' wells from the "known abandoned well" category required reviseddriller bids becauseof the
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revised task requirements; this occurred after a driller had alreadybeen selectedand was in
the approval process. This delayed removal of blockages from abandonedwells atNAS
Moffett Field. Blockage removal (drilling) is now scheduled to begin August !, 1990.

Due to conditions of underground tanks near the building 29 Area (e.g. possibilityof
numerous additional tanks located up to 12feet below surfacewithin closeproximity to
existing structures), Tanks 47 through 50, and up to seven additionaltanks, are
recommended for removal from the Phase II Tank Removal Schedule. Independent
investigations are recommended to (1) confmn location and numberof tanks, (2) determine
impacts on surrounding soil and groundwater; (3) assess appropriate tank closuremethods.

4. Reports and Field Work Scheduled for July/August Submittal -

The Phase I Characterization Report will be completed by August 1, 1990.

The Project Management Plan will be finalizedin July.

- A revised Phase 1IPlan will be submitted in July.

- Submit Action Memoranda for Site 12 (submitted July 2)

- Prepare proposal to install groundwaterwells at Phase I tanksites and solicit drilling
bids.

- Submit Action Memorandum for Phase II tank removals.

- Prepare conceptual approach to investigatingtanks locatednearBuilding 29.

'_' Submit draft field work plan for IS8 and IS9.

5. Planned field activities for July and August are shown onTable 4.

Complete Site 12 field work.

Begin work on Phase I tank removal draft report.
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